



# Health Insurance Exchange Update

## Bill Deal

Department of Insurance

November 17, 2011

# Agenda

1. Level 1 Establishment Grant Application
2. Background Research
3. Stakeholder Consultation
4. Governance
5. Program Integration
6. Exchange IT Systems
7. Legislative and Regulatory Action

Review activities since October 11, 2011

Define activities until December 15, 2011

# 1. Level 1 Establishment Grant Application

- Completed
  - Budget Negotiations with Feds
  - Modified Work Plan by moving some activities to Level 2 Establishment Grant Application
  - Resulted in modified budget to \$20M
- Upcoming
  - Award date by December 1

# 2. Background Research

- Completed
  - Continue to review
    - Current research
    - Other states' plans, results
    - Detailed Research
      - “Health Insurance Design”
      - “Shopping Pathways and the Internet”
- Upcoming
  - New research: Small Business Managers' Outlook
    - Idaho Profile
    - Results due January 5

# 3. Stakeholder Involvement

Purpose	Type	Completed	Upcoming
Stakeholder Meetings	Inform and Consult	<ul style="list-style-type: none"> <li>• Tribal Mtg.</li> <li>• Completed “Tribal Consultation Policy” Draft</li> <li>• 2 Producer Mtgs.</li> </ul>	<ul style="list-style-type: none"> <li>• 9 Statewide (incl. 2 Tribal)</li> <li>• “Distribute Tribal Consultation Policy” Draft</li> </ul>
Work Groups	Involve & Collaborate	<ul style="list-style-type: none"> <li>• Legislative/ Governance</li> <li>• Medicaid Readiness</li> </ul>	<ul style="list-style-type: none"> <li>• Legislative/ Governance</li> <li>• Medicaid Readiness</li> </ul>

# 4. Program Integration

- Completed
  - Established a partnership with key Medicaid stakeholders for integration with Exchange
- Upcoming
  - Continue identifying Medicaid Readiness needs for integration with Exchange

# 5. Information Technology

- Completed
  - Conceptual IT Architecture for Exchange
  - Drafted Logical IT Architecture
- Upcoming
  - Finalize Logical IT Architecture
  - Research Federal Data Hub requirements
  - Define Exchange Operational Processes
  - Finalize IT Architecture for Medicaid Eligibility (IBES) 24/7 availability

# 6. Legislative/Governance

- [280-01 Idaho Health Insurance Exchange Chapter 61 - 111011.pdf](#)



- Thank you...