
 On February 16, 2010, the State Board of 

Land Commissioners voted to unify the 

cottage site estate in a business savvy 

manner. 

 The decision prompted the need for a 

systematic, orderly process to ensure 

endowment trust beneficiaries receive proper 

benefits from exiting this unique and high-

value asset.  

Lot Solutions Process 



Lot Solutions Process 

 Focus on Endowment Trust land leased for 

recreational cottage sites 

 Over 500 sites at both Payette and Priest Lakes 

 Trust beneficiaries include:  

 Public Schools 

 Normal School  

 State Hospital South 



 Lot Solutions Process 

 Steps  
 Address access/easement situations 

 Delineate roles/responsibilities for roads and common 
areas  

 Platting activities: 
 Coordination with counties 

 Neighborhood meetings for each plat area 

 

 Result 
 Endowment Trust land prepared with marketable title 

 Long-term value of Endowment Trust land maintained 

 Continued use and enjoyment of areas by stakeholders 

 Anticipated completion – Fall 2012 



2011 2012 

Apr - Jun Jul – Sep  Oct – Dec  Jan- Mar  Apr – Jun  Jul - Nov 

Surveys -  Field work to final 
documents - COMPLETED 

Develop declarations and plat notes for each 
plat 

Prepare Draft Plat documents 
for 22 neighborhoods 

Neighborhood Meetings -  Draft 
Plats 

Record plats & documents 

Lot Solutions  

Estimated Timeline 


