Tab 10

Update on Redistricting Efforts

(Please double click to enlarge the document. You can then maneuver through the pages with the arrows located at the bottom of the document, click "open file" in the top right corner or download the file to your computer using the "extract file" icon located at the bottom of the document in the pdf tool bar.)

2020 Census

Idaho Redistricting Activity Timeline

PHASE I
State Legislative District Program
2015-2016
Idaho provides its legislative district information to the Census Bureau.

PHASE II
Voting District/Block Boundary Suggestion Project
(2017–2019)
The Census Bureau sends block maps to participating States in 2008. Idaho reviews and verifies with county election offices, and provides any corrections to the U.S. Census.

WE ARE HERE:
LSO plans for the Commission's computer technology and staffing needs.

PHASE III
Data Delivery for the 2010 Census Redistricting Data Program
January to April 1, 2021
The Census Bureau delivers population figures and geographic information for voting districts and legislative districts to the Governor and Majority and Minority Leaders by April 1, 2021.

CENSUS TAKEN

The Secretary of State shall issue an order forming the Redistricting Commission no earlier than June 1, 2021. The Commission has just 90 days to complete its work.

June – August

File and distribute final legislative and congressional redistricting plans and reports, archive data, prepare for court challenges, stand down operations, etc.

2015	2016	2017	2018	2019	2020	2021	2022

	FY2016	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021	FY 2022	FY 2023